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1. PROJECT PROGRESS

1.1

1.2

Accomplishments during the Reporting Period

o Review analytical data from the field activities at the former Hardaway Company
property.

o Perform survey of soil borings/temporary monitoring wells at the former
Hardaway Company property.

e Preparation of site maps and figures for the former Hardaway Company property.

o Prepare work plan for future assessment activities at the former Hardaway
Company property.

= Preparation of report summarizing field activities and results from the investigation
activities performed at the former Hardaway Company property.

» Discussions and meeting with CCG and with the GA EPD, Brownfield Program.

o The quarterly report for the ond quarter of 2007 was prepared.

Community Involvement Activities

Periodic updates on Columbus Consolidated Government website pertaining to
community reinvestment and Brownfields opportunities. Recent activities include
attendance and project presentation at the Georgia Brownficlds Academy in
Columbus, Georiga in August 2006. This meeting was attended by private and public
sector individuals, including representatives from USEPA, the Georgia Environmental
Protection Division (GAEPD), and the Alabama Department of Environmental
Management (ADEM).

Modification to the Work Plan

No modifications to the work plan have been made with the exception of re-allocating
a portion of the contractual funds to the travel category as shown in Section 2. The
original budget was an estimation of possible allocations of funding. Participation in
Brownfield conferences by public representatives and Columbus Consolidated
Government representatives has necessitated additional funding to be allocated for
travel expenses.

2. EXPENSES, REIMBURSEMENT REQUESTS AND BUDGET SUMMARY

2.1

Quarterly Expenses Summary Narrative

During this quarterly reporting period, invoices from Jordan, Jones & Goulding, Inc.
were received in the months of May, and July 2007, which include costs for work
performed in April, May, June and July 2007. These invoices included costs
associated review and evaluation of analytical data generated from the field activities,
preparation of summary letter report for work performed at the former Hardaway
Company property, discussions/meetings with the Georgia EPD, preparation of final
paper work and other discussions and preparations regarding final activities associated
with the grant. Other costs include general administration costs, including the
preparation of the quarterly reports.
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22  Table1l: Quarterly Expenses Summary

Budget Total Total Approved
Categories Quarterly Cumulative Projected
Expenses Expenses Budget

Personnel N/A N/A N/A
Fringe Benefits N/A N/A N/A
Travel $792.72 $10,355.94 $10,400.00
Equipment N/A N/A N/A
Supplies $7,906.64 $9,000.00
Contractual $12,775.47 $180,498.77 180,600.00
QOther (explain) N/A N/A N/A
Total $13,568.19 $198,761.05 | $200,000.00

2.3  Summary of Expenses by Budget Category Narrative

The expenses include costs incurred by our consultant for activities invoiced during
the quarter.

2.4  Table2: Summary of Expenses by Budget Category

Budget Current Costs Costs Total
Categories Approved | Incurred This | Incurred to | Remaining

Budget Quarter Date Budget Funds
Personnel N/A N/A N/A N/A
Fringe Benefits N/A N/A N/A N/A
Travel $10,400.00 $792.72 | $10,355.94 $44.36
Equipment N/A N/A N/A N/A
Supplies $9,000.00 $0.00 $7,906.64 $1,093.36
Contractual $180,600.00 $12,775.47 | $180,498.77 $101.23
Other N/A N/A N/A N/A
Total $200,000.00 $13,568.19 [ $198,761.05 $1,238.95

3. PROJECT STATUS AND TIME LINE

The Columbus Brownfields grant implementation is near completion. Task 1, as described in
the grant application, has been completed. Meetings to evaluate future target properties have
resulted in the initiative to determine areas for potential “urban industrial park” areas in the
Enterprise Zone. A Phase I ESA was prepared for the 35-acre site located along Fort
Benning Road and Cusseta Road. The QAPP for performing limited Phase II assessment
activities at the Fort Benning Road/Cusseta Road property was submitted in October 2004.
Request for revisions was received from the EPA in February 2005 and October 2005. The
revised QAPP was submitted in December 2005. Approval to proceed was received in the 1%
quarter 2006, Phase II Environmental Site Assessment activities on this target property and
data evaluation was performed in the 2° quarter 2006. The report was completed in the 4%
quarter 2006. A meeting with the Georgia Environmental Protection Division to discuss
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potential project site eligibility for the Georgia Brownfield law was held in October 2005.
The Corrective Action Plan and the application fees for the Former Hardaway Company
property along Andrews Road in Columbus, Georgia were submitted to the Georgla EPD.
Preparation of the QAPP for the former Hardaway property was initiated in the 2™ quarter
2006 and submitted in the 3" quarter 2006. Comments on the QAPP were recewed from the
Georgia EPD and an Addendum to the QAPP was completed in the 4™ quarter 2006.
Approval to proceed with the QAPP was received. Field activities for the former Hardaway
Company property were performed in the 1% quarter 2007. The follow-up report was
completed in the 2° quarter 2007.

4, REPORTING ON BROWNFIELDS ACTIVITIES NOT FUNDED BY EPA

Outside interest purchasing and redeveloping properties within and near the Enterprise Zone,
including the former Lummus facility.

The South Columbus Task Force, a group established at the request of the Columbus
Consolidate Government and other interested shareholders, has completed an intensive series
of meetings and workgroups that have included local residences and business representatives.
The South Columbus Task Force has prepared a list of recommended actions that would
enhance the revitalization efforts in South Columbus, including the Enterprise Zone.

It is anticipated that future activities performed at the former Hardaway Company property
will be funded by the Columbus Consolidated Government.

5. WORKPLAN MEASURES OF SUCCESS

Through pilot funding, efforts to reach out to members of the community have been made
through several multi-media avenues, including newspapers, internet, and television.
Columbus Consolidated Government has added information related to Brownfield projects to
their web page. Brownfield redevelopment within the Enterprise Zone has been promoted
through television news coverage about the Brownfield Pilot Project.

A national trucking company plans to redevelop properties in and around the Enterprise
Zone, including the former Lummus facility which was a target property undergoing
assessment activity under the Pilot Project.
6. MINIMUM REPORTING REQUIREMENTS: KEY MEASURES
AP1 Number of Properties Estimated in Brownfields Pilot Jurisdiction
There are 1780 acres, or 12,883 parcels, within the Columbus Brownfields area, which
is the entire Enterprise Zone. Within this area, a tota] of 3 potential Brownfields pilot

properties (Lummus Industries, Fort Benning/Cusseta Road Property, and the former
Hardaway Company property) were identified.
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AP2 Number of Properties Reported to be Contained in Pilot Inventories

There are over 12,800 parcels of property within the Enterprise Zone. To date,
following the review of the environmental database listings and the available historic
aerial photography and fire insurance maps, approximately 100 parcels have been
identified as potentially being properties of concern. This number does not include all
of the leaking UST sites identified by the computer database search of listed facilities
within the Enterprise Zone.

AP3 Number of Properties Reported to be Targeted by Pilot
The Brownfields Advisory Committee anticipated targeting three properties.
AP4 Number of Properties with Brownfields Assessment Started

The Phase I ESA process was begun for the former Lummus Corporation facility,
which is approximately 40 acres within the Enterprise Zone. The assessment process
was stopped upon notification of the intentions for purchase and reuse of this property
and other properties in and near the Enterprise Zone by a national trucking company.
The trucking company anticipates bringing several hundred jobs to the community.

The Phase I Environmental Site Assessment on the approximate 35-acre property
located along Fort Benning Road and Cusseta Road was completed in August 2004.
Phase II Environmental Site Assessment Field Activities were performed in the 2“d
quarter 2006. The Target Brownfield Assessment Report was submitted in the 4"

quarter 2006.

A Corrective Action Plan was submitied to the Georgia Environmental Protection
Division in the 1* quarter 2006, The QAPP for this site was submitted in August
2006. Comments on the QAPP were received from the Georgla EPD and an
Addendum to the QAPP was prepared and submitted in the 4™ quarter 2006.
Assessment activities for the Former Hardaway Company property along Andrews
Road were initiated in the 1* quarter 2007 with a summary report prepared in the 2™
quarter 2007. Future activities at this facility are anticipated to be funded from
sources other that this grant.

APS5 Number of Properties with Brownfields Assessment completed with Pilot
Funding

Activities associated with the Phase I ESA for the former Lummus facility were in
final phases, but were ceased upon notification of intentions of purchase of the
facility by a major trucking company. The Phase I ESA and limited Phase II ESA
activities for the Fort Benning Road/Cusseta Road property were completed. A
Corrective Action Plan for the Former Hardaway Property was completed. Field
activities for the former Hardaway Company property were initiated in the 1** quarter
2007 with a summary report prepared in the 2™ quarter 2007.
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AP6 Number of Properties with Brownfields Assessment completed with other
funding:

Not Applicable

AP7 Number of Properties with Brownfields Assessment that do not require
Cleanups

Not Applicable

AP8 Number of Properties with Brownfields Cleanup Activities Started
Not Applicable

AP 9 Number of Properties with Brownfields Cleanup Activities Started
Not Applicable

AP10 Number of Properties with Brownfields Redevelopment Activitics Underway
Not Applicable

AP11 Number of Cleanup Construction Jobs Leveraged
Not Appi_icable

AP12 Number of Cleanup Dollars Leveraged
Not Applicable

AP13 Number of Redevelopment Jobs Leveraged

New business planning to operate on a Brownfield property anticipates employing
several hundred. These would be new jobs to the area.

AP14 Number of Redevelopment/Construction Dollars Leveraged
Not Applicable
7. VOLUNTARY SUPPLEMENTAL INFORMATION: KEY MEASURES
Measure 1. Number of Brownfields Related Partnerships With Other Organizations
1.A. Number of Partnerships With Other Federal Agencies
There are no current partnerships with other federal agencies.

1.B. Number of Partnerships With State and Tribal Government Agencies
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1.C.

1.D.

There is no current partnership with the State of Georgia. However, the Georgia
Environmental Protection Division, Brownfield Division, is involved in the work at
the former Hardaway Company property.

Number of Partnerships With Local Government Agencies
There are no cwrrent partnerships with Local Government Agencies.

Number of Partnerships With Private Entities and Non-Governmental
Organizations

Columbus Consolidated Government, the Development Authority of Columbus, and
several groups within Georgia Power, including from the Community and Economic
Development and the Regional Economic Development groups, collaborated together
to evaluate the potential for establishing “urban industrial park”™ areas in the
Enterprise Zone

Measure 2, Brownfields Related Initiative Funding Received From Other Sources

2.A.

2.B.

2.C

2.D.

No Brownfields funding was received from other sources during the current reporting
period.

Funding Received From Other Federal Agencies

No funding has been received from other federal agencies.

Funding Received From State and Tribal Government Agencies

No funding has been received.

Funding Received From Local Government Agencies

No funding has been received from local government agencies.

Funding Received From Private Entities and Non-Governmental Organizations

During the reporting period, no funding was received from private entities or non-
governmental organizations.

8. MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

Advertisements for the Public Involvement Meeting held in November 2003 were
placed in a local minority-owned newspaper, the Columbus Times.

A WBE business was utilized for subsurface assessment activities at the former
Hardaway Company property in the 1* quarter 2007.
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BROWNFIELDS ASSESSMENT PILOT KEY MEASURES

Brownfields Pilot Recipient: Columbus, Georgia Grant #: BP97465102
Reporting Period: ___ April 2007 _ to July 2007 Reporting Date: _July 2007
KEY MEASURES CURRENT | CUMMULATIVE
QUARTER
APl | Number of Properties Estimated in Brownfields Pilot Jurisdiction 12,883 parcels 12,883 parcels
AP2 | Number of Properties Reported to be Contained in Pilot Inventories | 100 properties* 100 properties*
AP3 | Number of Properties Reported to be Targeted by Pilot Jus
AP4 | Number of Properties with Brownfields Assessment Started 3
APS | Number of Properties with Brownfields Assessment Completed
with Pilot Funding 1 3
AP6 | Number of Properties with Brownfields Assessment Completed
with Other Funding 0
AP7 | Number of Properties with Brownfields Assessment that do Not
Require Cleanups 0
AP8 Number of Properties with Brownfields Cleanup Activities Started 0
AP9 | Number of Properties with Brownfields Cleanup Activities 0
Completed
AP10 { Number of Properties with Brownfields Redevelopment Activities
Underway 0
AP11 [ Number of Cleanup/Construction Jobs Leveraged 0
AP12 | Number of Cleanup Dollars Leveraged 0
AP13 | Number of Redevelopment Jobs Leveraged 0
AP14 [ Number of Redevelopment/Construction Dollars Leveraged 0

Notes: * = Based upon review of environmental database listings and historical aerial photography and fire insurance
maps; approximately 100 properties, which may include more than one parcel, have been identified as
potentially being properiies of concern. This number does not include all of the leaking UST facilities
identified in the environmental database listings.

**+ = May include multiple parcels
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